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Project Initiation @

Spring 2006

® Determine Logical

Termini

Purpose and Need
Winter 2006/07

® Receive Public Comments
® Coordinate with Agencies
® Approve Purpose and Need

This project is approved for project planning only.

Informational Public
Workshops, Spring 2008
® Evaluate Comments from

Initial Transportation
Strategies, Winter 2006/07

® Develop Preliminary Alternatives

® Develop Environmental
Stewardship Strategies

® Complete Travel Demand Forecasts

® Coordinate with Agencies

Alternates Public
Workshops, Spring 2007

We Are Here

Workshops

Location/Design Public
Hearing, Spring 2009

® Evaluate Comments
from Hearing

® Perform Additional Studies,

as Necessary

Location & Design

Approval, Summer/Fall 2010

® Evaluate Comments
from Workshops

Alternatives Retained for

Detailed Study, Fall 2007

® Develop Detailed Alternatives

® Perfom Detailed Environmental
Analyses

® Receive Approval on Alternatives
Retained for Detailed Study

Environmental Document,

Summer 2008

® Perform Environmental
Stewardship Evaluations

® Prepare Draft Environmental
Impact Statement

® Coordinate with Agencies

Preferred Alternative
Summer/Fall 2009

® Coordinate with Agencies

® Prepare Final Environmental
Impact Statement






