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* �Each phase is funded separately in the  
Consolidated Transportation Program.

Initiation & Scoping Process
•	 Develop Purpose and Need Statement
•	 Conduct preliminary environmental inventory
•	 Develop Preliminary Alternatives
•	 Conduct travel demand analysis

Alternates Public Workshop
•	 Evaluate comments from public and 									      
	 regulatory agencies
•	 Select alternatives for detailed study
•	 Develop Detailed Alternatives
•	 Perform detailed environmental analysis
•	 Prepare draft environmental document

Location/Design Public Hearing
•	 Evaluate comments from public and  
	 regulatory agencies
•	 Perform additional studies, if necessary
•	 Prepare final environmental document
•	 Select Preferred Alternative

Obtain Location & Design  
Approvals

Planning*

Design*

Right-of-Way Acquisition*

Construction*
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